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FAR WEST WATER & SEWER COMPANY FOR
A DETERMINATION OF THE FAIR VALUE OF | STATUS REPORT
ITS SEWER UTILITY PLANT AND PROPERTY
AND FOR INCREASES IN ITS RATES.

1 Far West Water & Sewer Company (“Far West”) hereby provides a status report

2 [t concerning upgrades to its wastewater treatment facilities. This report updates events since Far
3 | West’s August 29, 2011, Status Report.

4 L THE SECTION 14 PHASE 1 UPGRADE IS FULLY OPERATIONAL

5 At the Section 14 WWTP, the Phase 1 Upgrade began normal operations on December

6 |[19,2011. Please see Exhibits A and B.

7 | IL THE DEL ORO PHASE 1 UPGRADE IS COMMISSIONED

8 At the Del Oro WWTP, the Zenon Membrane plant was commissioned on December 16,
9 12011 and is now in the process of stabilization. Please see Exhibit C.

10 JIII. ADEQ HAS ISSUED A DISCHARGE PERMIT FOR THE PALM SHADOWS

11 FORCE MAIN

12 | On December 15, 2011, ADEQ issued a discharge permit for the new Palm Shadows
13 | force main. Please see Exhibit D.

14 [ IV. SIGNFICANT EVENTS SINCE AUGUST 2011

15 e September 29, 2011: Final certifications required by ADEQ for the force main
16 delivered to Ryan Richards.
17 e September 30, 2011: Far West given permission to pump from the Palm Shadows

18 collections system directly into the force main to Section 14.
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October 28 and 31: As-builts for Palm Shadows plant and pumping station delivered
to Ryan Richards, ADEQ.

September 30 to November 17: Palm Shadows WWTP in process of closure.
Tanks drained, and only one pond and a quarter of another percolation pond have any
effluent in them. Odor gone.

November 17, 2011: Physical Inspection conducted of all plants by ADEQ, Marcia
Colquit and Jeff Lemley. As-builts and certifications for Section 14 WWTP
delivered to them at that time, as well as October testing of the effluent to show A+
quality.

November 25, 2011: The pumps for Palm Shadows force main jump their railings,
forcing shut down of force main and reuse of WWTP for two days, filing tanks again,
but not the ponds. The pump specifications called for %2 -inch bolts. Far West
replaced the failed bolts with %-inch bolts.

November 29, 2011: Letter received from ADEQ requiring redundant power source
installed and tested before a discharge permit can be issued.

December 5, 2011: Redundant power source arrives and is installed. A Generac
Technician is scheduled to test the equipment as required by ADEQ, but first his
available date is December 15, 2011.

December 5, 2011: The addition of the effluent from the Palm Shadows ponds, as
well as the residue left in the under ground tanks to the normal flow from the Palm
Shadows lift station overwhelms Section 14 plant, causing a partial shut-down, and
maintenance cleaning of the membranes. Flow of Palm Shadows once again is
redirected to the Palm Shadows WWTP for four days. Normal operations of the force
main resumes December 9, but underground tanks and one pond and two thirds of

another pond are filled again. Odor control operations are increased, with the use of

lime for the ponds, as well as dry calcium nitrate to increase its effectiveness.




1 Upon analysis, the problem was too-rapid draining and processing of the stored Palm

2 Shadows sludge tanks (not the normal waste being delivered through the force-main).
3 This caused the Section 14 membranes to clog-up, which required that they be taken
4 off-line for cleaning. This should be a non-recurring issue.
5 e December 12,2011: Far West commences draining of the tanks again.
6 ¢ December 15,2011: Inspection and startup of redundant power completed,
7 certificate of testing sent to ADEQ, along with updated engineer's certificate and as-
8 built plans showing the redundant power supply..
9 ¢ December 15,2011: Authorization to discharge received from ADEQ.
10 e December 15, 2011: Letters sent to ADEQ confirming stabilization of operations for
11 Section 14, along with effluent testing for October and November, and notification
12 that the Palm Shadows collections system has been optimized and stabilized.
13 e December 16, 2011: Notification received from Marcia Colquit that the Section 14
14 plant has been approved for discharge and acceptance of additional hookups.
15 e December 16, 2011: Commissioning of the new Del Oro Phase One Wastewater
16 Treatment plant is completed by Zenon Environmental Corporation; and stabilization
17 of operations continues.
18 ¢ December 21, 2011: The temporary plant at Del Oro, in use since June 2006, is
19 removed and taken to the Seasons WWTP for installation there. This provides the
20 necessary space at Del Oro for completion of the construction of the Del Oro plant,
21 including three new above ground process tanks and related equipment.

22 ||V. PLANNED CHANGES

23 To provide redundancy, Far West intends to maintain storage tanks at the existing Palm

24 [ Shadows site. This will provide up to 24 hours of storage if the new force main goes off line for

25 | any reason. Updated plans are being submitted to ADEQ.
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Respectfully submitted on December 23, 2011, by:

Original and 13 copies filed
on December 23, 2011, with:

Docket Control

Arizona Corporation Commission
1200 West Washington

Phoenix, Arizona 85007

Copies of the foregoing e-mailed on
December 23, 2011, to:

Steve Olea, Director

Utilities Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007
solea@acc.gov

Ayesha Vohra, Attorney

Legal Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007
avohra@azcc.gov

Barbara and Robert Gilkey
14784 E. 49th St.
Yuma, AZ 85367
BOBnBARB325@aol.com

Craig A. Marks

Craig A. Marks, PLC
10645 N. Tatum Blvd.
Suite 200-676

Phoenix, AZ 85028
(480) 367-1956

Craig. Marks(@azbar.org

Attorney for Far West Water & Sewer Company

Robin Mitchell, Attorney

Legal Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007
rmitchell@azcc.gov

Michelle Wood, Attorney
Residential Utility Consumer Office
1110 West Washington, Suite 220
Phoenix, AZ 85007
mwood@azruco.com

Robert Rist

9593 E. 34th Place

Yuma, AZ 85365
bobandjoanrist@gmail.com
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Copies of the foregoing mailed on
December 23, 2011, to:

Jane L. Rodda, Administrative Law Judge Carl Bailey
Hearing Division 9723 E. 36th Ln.
Arizona Corporation Commission Yuma, AZ 85365
400 West Congress

Tucson, AZ 85701-1347

Craig A. Marks




Exhibit A

FAR WEST WATER & SEWER, INC.

December 15, 2011

Marcia Colquit _

Woater Quality Enforcement Unit

Water Quality Compliance Section

Arizona Department of Environmental Quahty
1110 W. Washington Street .

Phoenix, Arizona, 85007

Re: State of Arizona v. Far West Water and Sewer, Inc.
CV2008-021676

Re: Section 14 WWTP

Dear Ms. Colquit,

This letter will confirm that, pursuént to Compliance Schedule A of the Consent
Judgment, Far West has completed the tasks set forth in subsections 2 and 3 of the
schedule entitled “Section 14 WWTP”.

Zenon Environmental Corporation has completed commissioning of the Section
14 WWTP and operations have been stabilized.

~ Pursuant to subsectlon 3,on November 17, 2011, Far West submitted to ADEQ,
by personal delivery to you and Jeff Lemley, a signed, dated, and sealed Engineer’s
Certificate of Completion, together with as built plans showing the construction of the
Section 14 WWTP expansion, and confirming that the Phase | Expansion was
completed in accordance with the deSIgn report, engmeenng plans and specifications
approved by ADEQ. .

| certify under penalty of the law that this document and all attachments, if any,
were prepared under my direction or supervision by qualified personnel responSIbIe for
‘ properly gathering and evaluatmg the information submitted. Based on my inquiry of
! the person or people who are responsible for gathering or developing the information,
to the best of my knowl’édge and belief, the information submitted is true, accurate and

13157 E. 44th Street  *  Yuma, Arizona 85367 » Tel 928.342-1238 ©  Fax 928-342-7108




complete. | am aware that there are significant penaities for knowingly
submitting false information, including the possibility of fines and imprisonment for
knowing violations.

Sincerely,

>
Andrew J. Capgéfro

CC: Curtis Cox, Assistant Attorney General




Exhibit B

FAR WEST WATER & SEWER, INC.

December 15, 2011

Marcia Colquit

Water Quality Enforcement Unit

Water Quality Compliance Section

Arizona Department of Environmental Quality
1110 W. Washington Street

Phoenix, Arizona, 85007

Ryan Richards : :
Arizona Department of Environmental Quality
Clo Engineering Review Desk |
1110 W. Washington Street

Phoenix, Arizona 85007

Re: State of Arizona v. Far West Water and Sewer, Inc.
CV2008-021676

Re: Palm Shadows Pump Station
~ ADEQ File 20061202, LTF #52962

Dear Ms. Colquitband Mr. Richards,

Pursuant to Compliance Schedule A of the Consent Judgment, Palm Shadows
collectton System (PSCSP), subsection 7(a), Far West has optimized and stabilized the
upgraded Section 14 WWTP and PSCS and has commenced routine operations of the
new Section 14 WWTP with all of the flows coming from the Palm Shadows lift station
and force main.

In addition, in response to the notlce from ADEQ dated November 30, 2011, Far
West has submiitted this date an updated ECC, performance test results for the newly
installed generator at the Palm Shadows lift station and the relevant as-built plans
showing the redundant power source.

| certify under penalty of the law that this document and all attachments, if any,
were prepared under my direction or supervision by qualified personnel responsible for
properly gathering and evaluating the information submitted. Based on my inquiry of
the person or people who are responsible for gathering or developing the information,
to the best of my knowledge and belief, the information submitted is true, accurate and

13157 E. 44th Street ®  Yuma, Arizona 85367 © = Tel 928-342-1238  Fax 928-342-7108




completé., | am aware that there are significant penalties for knowingly submitting false
information, including the possibility of fines and imprisonment for knowing violations.

Sincerely,

Andrew J. C%g S B

CC: Curtis Cox, Assistant Attorney General




Exhibit C

'FAR WEST WATER & SEWER, INC.

December 22, 2011

Marcia Colquit

Water Quality Enforcement Umt

Water Quality Compliance Section

Arizona Department of Environmental Quality
1110 W. Washington Street ‘
Phoenix, Arizona, 85007

Re: State of Arizona v. Far West Water and Sewer, Inc.
CV2008-021676

Re: DEL. ORO WWTP: PHASE |

Dear Ms. Colquit,

This letter will confirm that, pursuant to Compliance Schedule A of the Consent
Judgment, Far West has completed certain tasks set forth in Section 9 of Schedule A
entitled “Del Oro WWTP-Phase I".

The temporary 0.300 MGD MBR treatment module was removed on
Wednesday, December 22, 2011, and relocated to the Seasons WWTP, and the
permanent .0300 MGD MBR treatment module has been installed.

Now that the temporary treatment plant has been removed, the space necessary
for the three remaining above ground process tanks is available. Far West will soon be
pouring the pads for those tanks, and thereafter the tank equipment, which is already
on site, will be assembled and placed into service.

Cathy Colette representing Zenon Environmental Corporation completed
,commissioning of Phase | of the Del Oro WWTP on June 16, 2011 and operations of
that plant are in the process of being stabilized.-

! ‘ Far West will continue to operate the treatment plant in such a manner that it
| produces Class A+ reclaimed water.

I certify under penalty of the law that this document and all attachments, if any,
were prepared under my direction or supervision by qualified personnel responsible for
properly gathering and evaluating the information submitted. Based on my inquiry of

13157 E. 44th Street  *  Yuma, Arizona 85367 ¢ = Tel 928-342-1238 ¢ Fax 928—342—7108




the person or people who are responsible for gathering or developing the information,
to the best of my knowledge and belief, the information submitted is true, accurate and
complete. | am aware that there are significant penalties for knowingly submitting false
information, including the possibility of fines and imprisonment for knowing violations.

- Sincerely,

 Andrew J. CagBstro

CC: Curtis Cox, Assistant Attorney General




Arizona Department

of Environmental Quality

Exhibit D

TYPE 4.01 GENERAL PERMIT

AD 'DISCHARGE AUTHORIZATION
- q‘ FOR A SEWAGE COLLECTION SYSTEM

| Permittee Information: County: Yuma
Name _ Far West Water and Sewer Inc. ADEQ File No. 20061202
" Palm Shadows Pump Station and 44" Street
Address 13157 East 44" Street Project Name: Forcemain
Yuma, AZ 85367 LTF #: 52962
Project Type(s) Project Location: »

[l Gravity

The Palm Shadows Pump Station is located on the East of Avenue 9-1/2 E and north of 40t
Street in the Yuma Foothills, on the west end of the Far West Service Area.

Lift Station

Force Main

Project Description:

Installed Installation of approximately 25,800 linear-feet of 12-inch PVC C-900 force main, 700
linear-feet of 12-inch DIP force main, 200 linear-feet of 14-inch HDPE force main, 1lift station,
and related appurtenances. '

[T} Other:

Design Documents Approved Treatment Facility

for Construction: WWTP Name: Section 14 WWTP Permitted Design Flow: 1.3 MGD
: System Capacity

Document Date APP Number 105014 Affirmation, Date: 07/28/10

Engineer’s

Certificate of Sewage Collection System

Completion 10/28/10 |l Capacity Affirmation Date: 07/28/10

Deflection Tests . N/A |

Loeation of Downstream End of System Proposed Herein:

Uniform Slope 5 ) R
Tests N/A Township 18N _ Range 22W Section 03 Ya Ya Ya
Leakage Tests 072111 _ |l Latitude 34 ° 58 ¢ 00 *
As-built Plans 1027/11_| Longitude 114 ° 36 ¢ 0 W
Description of Area Served by Project:
Generator Tests 12/15/11 | The applicant constructed the Plan Shadows lift station but did not construction lift station #16
in the approved construction plans.
Manhole Tests N/A

)

Discharge Authorization: This Discharge Authorization is issued in accordance with Arizona Administrative Code Title 18,
Chapter 9, Article 3, Part A, Section A301. The permittee is authorized to discharge from the facility at the location specified herein
under terms and conditions of the general permit and applicable requirements of Arizona Revised Statutes Title 49, Chapter 2, and
Arizona Administrative Code Title 18, Chapter 9. :

Environmental Engineer, WQD Groundwater Section {61/ |5 / X011

Tanyaer FaizP.E.

Title : Date

|
| Reviewer: RDV

ERP: 11-0427

REVISED MARCH 2006

1110 WEST WASHINGTON, PHOENIX, AZ 85007
WWW,AZDEQ,GOV



